Draft
General Plan Work Program Timeline - Option Il (Planning Commission)
January 2003 - June 2008

PHASE | PHASE Il PHASE Il
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008
Priorities 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
1- |Existing Conditions
» Uptown Test %////////%i///////////%/ i
- * All Communities %///////%%////////%%///////%
- |Pilot Villages ---
» Site Selection %////////%%////////%%///////%
» Site Development
3- |General Plan Update --
- Mobility I I . !
* Housing 0 . _-
» Conservation f///////////%%///////%////////////%
» Economic Prosperity f///////////%%///////%////////////%
* Land Use j///////////%f///////////%j//////////%
- Public Facilities i
* Recreation :///////////%j///////////%////////////%
» Urban Design :///////////%j///////////%////////////%
* Others %/////%%///////%%///////%
4- |Community Plan Initiatives --
* Amendment Process %///////%
» Amendments/Updates -
» Complete Current
* Initiate New
5- |Financing Strategy

- Refine $ 2.5 B Shortfall -

* Regional Planning

» Legislation (Federal, State, Local)
* Inter-agency Coordination

+ Ballot Measure

| |Research/Background/Public Involvement I Final Drafts/Hearings
-CEQA Analysis/Public Review Drafts -On-going

-Refine Data/Analysis/Public Involvement
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Priortized General Plan Work Program Long Range Timeline

January 2003 - June 2008

Attachment 2

Priorities

FY 2003 FY 2004 FY 2005

FY 2006

FY 2007

FY 2008
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* All Communities
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« Site Selection

« Site Development

- |General Plan Update

» Mobility

« Housing*

« Conservation

« Economic Prosperity

* Land Use

« Public Facilities

* Recreation

» Urban Design

- |Community Plan Programs

*« Amendment Process
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« Update Priorities

- |Financing Strategy

———

« Refine $ 2.5 B Shortfall

--

» Regional Planning

« Legislation (Federal, State, Local)

« Inter-agency Coordination

« Ballot Measure

| |Research/Policy Development/Public Involvement

-CEQA Analysis/Public Review Drafts

-Refine Data/Analysis/Public Involvement

-Final Drafts/Hearings

-On-going
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* Housing Element may be completed earlier than shown
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